

Drilling Systems Automation Roadmap

IADC DEC Update – September 19, 2018

Presenter: John de Wardt, CEng, FIMechE
Program Manager, DSA Roadmap
President DE WARDT AND CO

DSA Roadmap Progress


- Continued to capture IADC hosted workshop workgroup feedback into workshop report with action items for DSA Roadmap report
 - Will include selected content into Stage II report
- Secured recommended Technical Editor services
 - Freelance drilling industry technical editor
- Developed and uploaded content to DSABOK web site (ongoing)
 - www.dsabok.org
- Created privacy policy and terms of use for both DSARoadmap and DSABOK sites
- Presented DSABOK to industry at IADC ART Conference in Austin September 12. Slide pack at: <http://dsabok.org/wp-content/uploads/2018/09/DSABOK-Sept-2018-Released.pdf>

DSABOK - background

- Spin out from DSA Roadmap to enable separation of current 'Body of Knowledge' [BOK] from future 'Roadmap'

DSABOK - purpose

- One stop gateway to Drilling Systems Automation knowledge
- Links to recognized sources of approved information
 - Publications / articles / websites
- Enable open publication for some organizations
 - Articles approved by DSABOK steering committee
 - Not peer reviewed
 - Not in competition
- Attract knowledge seekers to find solutions
 - Connect with the right experts / organizations



Funding – slowly closing the gap

- Chevron funded
- BP and BHGE approved funding – awaiting funds transfer

Forward plan

- Update report + Tech Editor review
- Split for public release via DSABOK and DSA Roadmap websites
 - Target Q 1 2019
- Develop plan to maintain website / update roadmap every 2 years
 - Host, home and funds

Thank you - contacts

- E-mail: info@dsaroadmap.org
- E-mail: info@dsabok.org